

Township of Douro-Dummer

Report and Capital Project Status

- Directed by Council and/or CAO
- Directed by the Province/legislation
- Directed by an Agency
- New items and updates are highlighted in Yellow

Report Status

Department	Date Requested	Directed By	Resolution/Direction	Est. Report Date
Corporate	May 3, 2022	Council	Future Gravel Resources	Q2 - 2025
Finance/Clerk	February 21, 2023	Council	Policy to allow for multi-year budgets	Summer 2025
Planning	June 7, 2022	Council Province	Bill 109 & Bill 23 – Update to Site Plan Control By-law, Create Pre-Consultation By-law, ensure the language in Official Plan allows for Peer Review as part of Complete Application	Site Plan Control Update still required – December 2024. Remaining Reports no Longer needed as recent Provincial legislation has removed these requirements.
Public Works/CAO	March 7, 2023	Council	Indacom Drive Lot 3	Deferred Pending Budget
Planning	March 19, 2024	Council	ZBA – Setback for Septic System and remove from list of structures	Complete

Corporate	April 16, 2024	Council	Approval of Strategic Plan	Complete
Finance	June 4, 2024	Council	Funds for Asphodel-Norwood Medical Centre for 2024 and 2025	Complete
Finance	June 18, 2024	Council	Donation of \$300.00 to Curve Lake First Nation Pow Wow	Completed
Building	June 4, 2024	Council	Report regarding Septic Re-Inspection Program	Completed
Planning	September 3, 2024	Council	Report regarding new Provincial Planning Statement	Complete

Capital Project Status

Department	Capital Project List	Status
Clerk/C.A.O.	Enbridge Franchise Renewal Agreement	Ongoing
Clerk	Agreement with AMO for the Canada Community-Building Fund	Complete
Finance	Development Charges By-law	Complete
Fire	Douro Station Reconfiguration	Complete
Fire	Master Fire Plan & Community Risk Assessment	Complete
Fire	Station 1 Building Review and Drawings	Due 2024
Fire	Station 2 Parking Lot Resurfacing – Paving	Complete
Fire	Boat 4 – Trailered Boat	Complete
Fire	Two Pumper Fire Apparatus	Complete
By-law Enforcement	Truck Purchase	Complete

General Government	New Sloped Roof – Town Hall	Under Investigation
General Government	Asset Management Plan	Complete
General Government	Computer Modernization	Ongoing
General Government	Finance Modernization	In progress – will continue into 2025 - New Payroll Module in place – Jan 2023
General Government	Development Charge Study	Complete
General Government	Computer IT Hardware Replacements	On going
General Government	Tree Program	Complete
General Government	Storage Room Exterior Door Replacement	Due 2024
Parks and Recreation	Parks and Rec Master Plan – Implementation	On hold due to Covid-19
Parks and Recreation	Windows in Harvest Room	Complete
Parks and Recreation	Lime Kiln Restoration – 2022 Budget	Spring 2023
Parks and Recreation	Consultant Fees – Arena Facilities Future Ad-Hoc Committee	Fall 2023

Parks and Recreation	Compressor Replacement Reserve Contribution	Complete
Parks and Recreation	New Park Trailer	Complete
Parks and Recreation	30Hp Compressor Replacement	Complete
Parks and Recreation	Roof Repair	Complete
Parks and Recreation	Energy Audit	Final report Q2 - 2025
Parks and Recreation	New Players Benches at Douro Park	Complete
Planning	Zoning By-Law Update	On hold until Province Approves OP
Public Works	Gravel Pit Purchase	Ongoing
Public Works	Brushing Unit	Complete
Public Works	Plow Truck	RFP Awarded – 2025 Delivery