
EORN Cell Gap Project Monthly Update  
March 2026 

Regional view 

 Planned Completed New this month 

Upgrades to existing towers 311 311 n/a 

New towers in service 257 182 8 

New co-locations 89 78 0 

Land use authority  257 256 0 

Please note that this information is collected monthly and is subject to change as the project 

moves forward.  

Peterborough County 

 Planned Completed New this month 

Upgrades to existing towers 25 25 n/a 

New towers in service 25 12 1 

New co-locations 3 3 n/a 

Land use authority  25 25 n/a 

Please note that this information is collected monthly and is subject to change as the project moves forward.  

 

Note: data is updated by Rogers on the 15th of each month. Data provided for this update was 

received on March 15, 2026. 
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