

Township of Douro-Dummer

Report and Capital Project Status

- Directed by Council and/or CAO
- Directed by the Province/legislation
- Directed by an Agency
- New items and updates are highlighted in Yellow

Report Status

Department	Date Requested	Directed By	Resolution/Direction	Est. Report Date
Clerk	February 14, 2023	Council	Review of Records Retention By-law	Complete
Corporate	May 3, 2022	Council	Future Gravel Resources	Winter 2023/2024
Finance/Clerk	February 21, 2023	Council	Policy to allow for multi-year budgets	Fall 2023
Planning	June 7, 2022	Council/Province	Bill 109 – Update to Site Plan Control By-law, Create Pre-Consultation By-law, ensure the language in Official Plan allows for Peer Review as part of Complete Application	Changes pending release of final provincial regulations
Public Works/CAO	March 7, 2023	Council	Indacom Drive Lot 3	Deferred Pending Budget
Corporate	September 5, 2023	Council	Buildings Naming Rights and Memorials Policy	Winter 2024

Capital Project Status

Department	Capital Project List	Status
Fire	Douro Station Reconfiguration	Ongoing
Fire	Resurfacing of the parking lot at Fire Station 2	Regrading and Gravel Application are complete.
Fire	Master Fire Plan & Community Risk Assessment	Due 2024
Fire	Station 1 Building Review and Drawings	Due 2024
Fire	Station 2 Parking Lot Resurfacing – Paving	Due 2024
Fire	Boat 4 – Trailered Boat	Due 2024
By-law Enforcement	Truck Purchase	Due 2024
General Government	Demolition of Old House at Fifth Line	Complete
General Government	New Sloped Roof – Town Hall	Under Investigation
General Government	Asset Management Plan	Ongoing

General Government	Computer Modernization	Ongoing
General Government	Finance Modernization	In progress – will continue into 2024 - New Payroll Module in place – Jan 2023
General Government	Development Charge Study	Winter 2024
General Government	Strategic Plan	January 2024
General Government	Computer IT Hardware Replacements	Due 2024
General Government	Tree Program	Due 2024
General Government	Storage Rom Exterior Door Replacement	Due 2024
Parks and Recreation	Parks and Rec Master Plan – Implementation	On hold due to Covid-19
Parks and Recreation	Tables and Chairs	Complete
Parks and Recreation	Lime Kiln Restoration – 2022 Budget	Spring 2023
Parks and Recreation	Consultant Fees – Arena Facilities Future Ad-Hoc Committee	Fall 2023
Parks and Recreation	Compressor Replacement Reserve Contribution	2024

Parks and Recreation	New Park Trailer	Complete
Parks and Recreation	30Hp Compressor Replacement	Due 2024
Parks and Recreation	Roof Repair	Due 2024
Parks and Recreation	Energy Audit	Due 2024
Planning	Zoning By-Law Update	On hold until Province Approves OP
Planning	Proposed Provincial Planning Statement	Comments provided to County and Province. Waiting on approval by Province.
Public Works	Gravel Pit Purchase	Late 2023
Public Works	Excavator with Brush head (John Deere 190)	Received January 2024
Public Works	Brushing Unit	Due 2024
Public Works	Plow Truck	RFP Released