

Township of Douro-Dummer

Report and Capital Project Status

- Directed by Council and/or CAO
- Directed by the Province/legislation
- Directed by an Agency

Report Status

Department	Date Requested	Directed By	Resolution/Direction	Est. Report Date
Public Works / CAO	May 17, 2022	Council	Speed Limit Reduction Request Policy & Follow up on Birchview Road Speed Study Report	March 2023
CAO	August 3, 2021	Council	Public Process to Address Short Term Rentals	Appointment of Committee Members Complete – Awaiting Council Appointment after Election
Building Department	December 21, 2021	Council	Building Department Customer Service Policy with Wait Times	February 2023 – Delayed due to Building Department Personnel Change
Corporate	May 3, 2022	Council	Future Gravel Resources	Winter 2023
Planning	June 7, 2022	Council/ Province	Bill 109 – Update to Site Plan Control By-law, Create Pre-Consultation By-law, ensure language in Official Plan allows for Peer Review as part of Complete Application	Changes pending release of final provincial regulations
Public Works	August 8, 2022	Committee of the Whole	Update Hard Top Policy with timelines for grandfathered roads	February 2023

Capital Project Status

Department	Capital Project List	Status
General Government	Demolition of Old House at Fifth Line - Waiting on bidder to pick up dismantle barn	Barn is removed – August 2022 Tender for house demolition and clean up – Required
General Government	New Sloped Roof - Town Hall	RFP in Spring 2023
General Government	Asset Management Plan	Ongoing
General Government	Computer Modernization	Ongoing
General Government	Finance Modernization	In progress – will continue into 2023
Building Department	Boat and Trailer	Deferred to 2023
Fire	Douro Station Reconfiguration	Ongoing
Fire	Station 2 Pumper	RFP Awarded
Fire	Equipment: - Bunker Gear - Extrication Tools - Fire Helmets - Vehicle Stabilization Kit	Items to be received throughout 2022

	<ul style="list-style-type: none"> - Lifting Air Bags - Ground Monitor - Forestry Pump - Electronic Sign 	
Transportation Services	One Ton Pickup Truck with snow plow	Awarded – Waiting on delivery
Parks and Recreation	Harvest Room Floor	To be completed December 2022
Parks and Recreation	Parks and Rec Master Plan - Implementation	On hold due to Covid-19
Parks and Recreation	Tables and Chairs	Report to Council – December 20, 2022
Parks and Recreation	Lime Kiln Restoration – 2022 Budget	Fall 2022