

Township of Douro-Dummer

Report and Capital Project Status

- Directed by Council and/or CAO
- Directed by the Province/legislation
- Directed by an Agency

Report Status

Department	Date Requested	Directed By	Resolution/Direction	Est. Report Date
Building Department	December 21, 2021	Council	Building Department Customer Service Policy with Wait Times	Completed
CAO	August 3, 2021	Council	Committee Recommendation on Short-Term Rentals	August 2023
Corporate	May 3, 2022	Council	Future Gravel Resources	Spring 2023
Clerk	February 14, 2023	Council	Review of Retention Policy	Summer 2023
Finance/Clerk	February 21, 2023	Council	Policy/Program for Community Grants	Spring 2023
Finance	April 4, 2023		Ministry of Natural Resources and Forestry Derecho Funding	April 2023
Finance/Clerk	December, 2022	Council	Policy to allow for multi-year budgets	Summer 2023

Park and Recreational	March 21, 2023	Council	Douro CC – Sewage Pump	March 2023 – April 2023
Planning	June 7, 2022	Council/ Province	Bill 109 – Update to Site Plan Control By-law, Create Pre-Consultation By-law, ensure the language in Official Plan allows for Peer Review as part of Complete Application	Changes pending release of final provincial regulations
Public Works/CAO	February 21, 2023	Council	Establishing Speed Limits on Douro-Dummer Roads	Complete
Public Works/CAO	March 7, 2023	Council	Indacom Drive Lot 3	Summer 2023
Public Works	April 4, 2023	Council	Culvert Pipe Supply	April 2023

Capital Project Status

Department	Capital Project List	Status
Fire	Douro Station Reconfiguration	Ongoing
Fire	Resurfacing of the parking lot at Fire Station 2	Summer 2023
Fire	Station 2 Pumper	RFP Awarded – waiting on date for delivery
Fire	Fans for the Trucks	2023
Fire	Paging Infrastructure Fees	Spring 2023
Fire	Bunker Gear	Ordered – awaiting arrival
Fire	Master Fire Plan & Community Risk Assessment	Due 2024
General Government	Demolition of Old House at Fifth Line	Barn is removed – August 2022 Tender for house demolition and clean up – Required
General Government	New Sloped Roof - Town Hall	RFP in Spring 2023
General Government	Asset Management Plan	Ongoing

General Government	Computer Modernization	Ongoing
General Government	Finance Modernization	In progress – will continue into 2023 - New Payroll Module in place – Jan 2023
General Government	Municipal Office Front Door Replacement	Summer 2023
General Government	Pay Equity Review	Summer 2023
General Government	Development Charge Study	2023
General Government	Strategic Plan	Starting March 2023
General Government	Marriage License and Civil Marriage Ceremonies	Spring 2023
Parks and Recreation	Parks and Rec Master Plan – Implementation	On hold due to Covid-19
Parks and Recreation	Tables and Chairs	Tables Delivered
Parks and Recreation	Lime Kiln Restoration – 2022 Budget	Spring 2023
Parks and Recreation	Consultant Fees - Arena Facilities Future Ad-Hoc Committee	Summer 2023
Parks and Recreation	Back Dam Shelter Roof	Due 2023

Parks and Recreation	New Parks Mower	Obtaining/Reviewing Quotes
Parks and Recreation	Garage Door Replacement – Douro Community Centre	Due 2023
Parks and Recreation	Water Softener Replacement – Warsaw Community Centre	2023
Parks and Recreation	Compressor Replacement Reserve Contribution	2024
Planning	Zoning By-Law Update	On hold until Province Approves OP
Public Works	Spot Gravel Repairs - Centre Dummer Road	2023
Public Works	Gravel Pit Purchase	Late 2023
Public Works	Snowblower	2023
Public Works	Excavator with Brush head (John Deere 190)	2023