

Township of Douro-Dummer

Report and Capital Project Status

- Directed by Council and/or CAO
- Directed by the Province/legislation
- Directed by an Agency
- New items and updates are highlighted in Yellow

Report Status

Department	Date Requested	Directed By	Resolution/Direction	Est. Report Date
CAO and Clerk	April 11, 2023	COW	Report to Council re ORV use in Township	Complete
Clerk	February 14, 2023	Council	Review of Records Retention By-law	Winter 2024
Corporate	May 3, 2022	Council	Future Gravel Resources	Winter 2023/2024
Finance/Clerk	February 21, 2023	Council	Policy/Program for Community Grants	December 19, 2023
Finance/Clerk	February 21, 2023	Council	Policy to allow for multi-year budgets	Fall 2023
Planning	June 7, 2022	Council/Province	Bill 109 – Update to Site Plan Control By-law, Create Pre-Consultation By-law, ensure the language in Official Plan allows for Peer Review as part of Complete Application	Changes pending release of final provincial regulations

Public Works/CAO	March 7, 2023	Council	Indacom Drive Lot 3	Deferred Pending Budget
Corporate	September 5, 2023	Council	Buildings Naming Rights and Memorials Policy	Winter 2024
Building and By-law Enforcement	October 10, 2023	Council	Updated Sign By-law	Complete

Capital Project Status

Department	Capital Project List	Status
Fire	Douro Station Reconfiguration	Ongoing
Fire	Resurfacing of the parking lot at Fire Station 2	Regrading and Gravel Application are complete.
Fire	Station 2 Pumper	Completed
Fire	Fans for the Trucks	Completed
Fire	Paging Infrastructure Fees	Complete
Fire	Bunker Gear	Completed
Fire	Master Fire Plan & Community Risk Assessment	Due 2024
General Government	Demolition of Old House at Fifth Line	Barn removed – August 2022 Tender for house demolition and clean up – In Progress
General Government	New Sloped Roof - Town Hall	Under Investigation
General Government	Asset Management Plan	Ongoing

General Government	Computer Modernization	Ongoing
General Government	Finance Modernization	In progress – will continue into 2023 - New Payroll Module in place – Jan 2023
General Government	Municipal Office Front Door Replacement	Complete
General Government	Pay Equity Review	Complete
General Government	Development Charge Study	Late Fall 2023
General Government	Strategic Plan	January 2024
General Government	Marriage License and Civil Marriage Ceremonies	Complete – Now working on internal procedures and for new staff to be in place
General Government	Public Conduct Policy and Procedure	Complete
Parks and Recreation	Parks and Rec Master Plan – Implementation	On hold due to Covid-19
Parks and Recreation	Tables and Chairs	Complete
Parks and Recreation	Lime Kiln Restoration – 2022 Budget	Spring 2023
Parks and Recreation	Consultant Fees - Arena Facilities Future Ad-Hoc Committee	Fall 2023

Parks and Recreation	Back Dam Shelter Roof	Completed
Parks and Recreation	New Parks Mower	Complete
Parks and Recreation	Garage Door Replacement – Douro Community Centre	Complete
Parks and Recreation	Water Softener Replacement – Warsaw Community Centre	Completed
Parks and Recreation	Compressor Replacement Reserve Contribution	2024
Parks and Recreation	New Park Trailer	Complete
Planning	Zoning By-Law Update	On hold until Province Approves OP
Planning	Proposed Provincial Planning Statement	Comments provided to County and Province. Waiting on approval by Province.
Public Works	Spot Gravel Repairs - Centre Dummer Road	Complete
Public Works	Gravel Pit Purchase	Late 2023
Public Works	Excavator with Brush head (John Deere 190)	Waiting on delivery